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)
INSTITUTION-WISE YEAR-WISE STATUS OF CIVIL WORKS TAKEN-UP
UNDER NRHM DURING THE YEARS 2006-07 TO 2011-12 as on September, 2012

1. Civil works implemented during 2006-2007 Financial 

	Serial
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	A
	Construction of Sub-Centre
	100 
	600.00
	576.00
	24.00
	DHMS

	B
	Repairing of Sub-Centre	
	  60 
	30.00
	28.75
	1.25
	

	C
	Up-gradation of PHC to 24x7 PHC
	20
	116.00
	111.30
	4.70
	

	D
	Up-gradation of Sub-Centre to Urban Health Centre
	04 
	36.00
	36.00
	NIL
	

	Total Rs.
	782.00
	752.05
	29.95
	

	UC PENDING NILL



1.1	Physical Status during the year 2006-2007

	Serial
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	A
	Construction of Sub-Centre
	100 
	86
	14
	

	B
	Repairing of Sub-Centre	
	  60 
	60
	00
	

	C
	Up-gradation of PHC to 24x7 PHC
	20
	20
	00
	

	D
	Up-gradation of Sub-Centre to Urban Health Centre
	04
	04
	04
	




DISTRICT WISE ALLOCATION – 
	Sl. No.
	District
	Construction of Sub-Centre(NC)
	Repairing of Sub-Centre
	Up-gradation of PHC to 24x7 PHC
	Up-gradation of Sub-Centre to UHC

	1
	Imphal East
	9 (2)
	7
	2
	1

	2
	Imphal West
	9 (1)
	8
	2
	0

	3
	Thoubal
	10 (2)
	8
	3
	1

	4
	Bishnupur
	9 (2)
	7
	2
	0

	5
	Churachandpur
	15 (2)
	7
	2
	1

	6
	Chandel
	7 
	0
	3
	0

	7
	Tamenglong
	8
	7
	2
	0

	8
	Ukhrul
	14 
	7
	2
	0

	9
	Senapati
	19 (5)
	9
	2
	1

	Total
	100 (14)
	60 
	20 
	4 













2. 	Detailed Physical and Financial progress of the works

A.  Construction of Sub-Centres 

i)	Imphal East District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Huikap
	6.00
	6.00
	NIL
	Completed
	TP CELL 

	2
	Nongren
	6.00
	6.00
	NIL
	Completed
	

	3
	Keibi
	6.00
	6.00
	NIL
	Completed
	

	4
	Tellou Chana
	6.00
	6.00
	NIL
	Completed
	

	5
	Sanjenbam
	6.00
	6.00
	NIL
	Completed
	

	6
	Kangla Shiphai
	6.00
	6.00
	NIL
	Completed
	

	7
	Butanghal 
	6.00
	6.00
	NIL
	Finishing stage 
	

	8
	Gularthan
	6.00
	6.00
	NIL
	Finishing stage
	

	9
	Kiyamgei
	6.00
	6.00
	NIL
	Completed
	

	
	 Sub-Total (A)
	54.00 
	54.00 
	NIL
	
	




ii)	Imphal West District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Progress 
	Name of Agency 

	1
	Keithelmanbi 
	6.00
	6.00
	NIL
	Completed
	DRDA, I/W

	2
	Kanglatombi 
	6.00
	6.00
	NIL
	Completed
	

	3
	Irom Meijrao
	6.00
	6.00
	NIL
	Completed
	

	4
	Lamdeng
	6.00
	6.00
	NIL
	Completed
	

	5
	Tengdongyam
	6.00
	6.00
	NIL
	Completed
	

	6
	Chaprou
	6.00
	6.00
	NIL
	Completed
	

	7
	Huidrom
	6.00
	6.00
	NIL
	Completed
	

	8
	Govindagram
	6.00
	6.00
	NIL
	Completed
	

	9
	Yurembam
	6.00
	6.00
	NIL
	Plinth level
	

	
	Sub-Total (B)
	54.00
	54.00
	NIL
	
	



iii)	Thoubal District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Sora
	6.00
	6.00
	NIL
	Roofing Stage
	DCEC Wing-II

	2
	Elangkhangpokpi
	6.00
	6.00
	NIL
	Completed
	

	3
	Uchiwa
	6.00
	6.00
	NIL
	Completed
	

	4
	Santhel
	6.00
	6.00
	NIL
	Completed
	

	5
	Maibam Konjil
	6.00
	6.00
	NIL
	Completed
	

	6
	Irong Cheisaba
	6.00
	6.00
	NIL
	Completed
	

	7
	Nungei
	6.00
	6.00
	NIL
	Completed
	

	8
	Thoubal Ningombam 
	6.00
	6.00
	NIL
	Completed
	

	9
	Bengi
	6.00
	6.00
	NIL
	Completed
	

	10
	Pangal Tabi
	6.00
	6.00
	NIL
	Finishing stage
	

	
	Sub-Total (C)
	60.00 
	60.00 
	NIL
	
	




iv)	Bishnupur District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Phubala
	6.00
	6.00
	NIL
	Completed
	DRDA, Bishnupur

	2
	Toubul 
	6.00
	6.00
	NIL
	Plinth Level 
	

	3
	Ngaikhongkhullen
	6.00
	6.00
	NIL
	Completed
	

	4
	Ngaikhong Khunou 
	6.00
	6.00
	NIL
	Completed
	

	5
	Sanjenbam
	6.00
	6.00
	NIL
	Completed
	

	6
	Pukhrambam
	6.00
	6.00
	NIL
	Completed
	

	7
	Kabowakching
	6.00
	6.00
	NIL
	Finishing stage
	

	8
	Irengbam
	6.00
	6.00
	NIL
	Completed
	

	9
	Naorem
	6.00
	6.00
	NIL
	Completed
	

	
	Sub-Total (D)
	54.00 
	54.00 
	NIL
	
	




v)	Chandel District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Khulsaibung
	6.00
	6.00
	NIL
	Completed
	DRDA, CHANDEL

	2
	Larong
	6.00
	6.00
	NIL
	Completed
	

	3
	Anal Khullen 
	6.00
	6.00
	NIL
	Completed
	

	4
	Khengjoy
	6.00
	6.00
	NIL
	Completed
	

	5
	Saibol Joupi
	6.00
	6.00
	NIL
	Completed
	

	6
	Khudei Khunou
	6.00
	6.00
	NIL
	Completed
	

	7
	Tarao Laimanai
	6.00
	6.00
	NIL
	Completed
	

	
	Sub-Total (E)
	42.00
	42.00
	NIL
	
	










vi)	Churachandpur District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Thingku 
	6.00
	6.00
	NIL
	Completed
	District Mission Society, Churachandpur

	2
	Tokpa khunou 
	6.00
	6.00
	NIL
	Completed
	

	3
	Khonomphai 
	6.00
	6.00
	NIL
	Completed
	

	4
	Aibulon 
	6.00
	6.00
	NIL
	Completed
	

	5
	Sumchinvum 
	6.00
	6.00
	NIL
	Completed
	

	6
	Bungmon 
	6.00
	3.00
	3.00
	Completed
	

	7
	Bungpilon 
	6.00
	6.00
	NIL
	Completed
	

	8
	Kolhen 
	6.00
	3.00
	3.00
	Completed
	

	9
	Kharkhiplien 
	6.00
	3.00
	3.00
	Completed
	

	10
	Songdochipu 
	6.00
	6.00
	NIL
	Completed
	

	11
	Lungthul 
	6.00
	6.00
	NIL
	Completed
	

	12
	Lungthulen 
	6.00
	3.00
	3.00
	Finishing stage
	

	13
	Siden 
	6.00
	6.00 
	NIL
	Completed
	

	14
	Milongmun 
	6.00
	3.00
	3.00
	Plinth level
	

	15
	Tuikuimuallum 
	6.00
	3.00
	3.00
	Completed
	

	
	Sub-Total (F)
	90.00 
	72.00 
	18.00
	
	




vii) 	Tamenglong District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Atengpa 
	6.00
	5.25
	0.75
	Completed
	DRDA, TML 

	2
	Gallon
	6.00
	5.25
	0.75
	Completed
	

	3
	New Kaiphundai
	6.00
	5.25
	0.75
	Completed
	

	4
	Luwanglong Khunou
	6.00
	5.25
	0.75
	Completed
	

	5
	Thingra 
	6.00
	5.25
	0.75
	Completed
	

	6
	Wairengba Duilnan)
	6.00
	5.25
	0.75
	Completed
	

	7
	Sangrungpang
	6.00
	5.25
	0.75
	Completed
	

	8
	Muktikhulen
	6.00
	5.25
	0.75
	Completed
	

	
	Sub-Total (G)
	48.00
	42.00
	6.00
	
	













viii)	Ukhrul District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Maku
	6.00
	6.00
	NIL
	Completed
	DRDA, Ukhrul

	2
	Sarbung
	6.00
	6.00
	NIL
	Completed
	

	3
	Leiteng
	6.00
	6.00
	NIL
	Completed
	

	4
	Tusom
	6.00
	6.00
	NIL
	Completed
	

	5
	Phungchan
	6.00
	6.00
	NIL
	Completed
	

	6
	Tuinem
	6.00
	6.00
	NIL
	Completed
	

	7
	Sirarakhong
	6.00
	6.00
	NIL
	Completed
	

	8
	Mongko-chupu
	6.00
	6.00
	NIL
	Completed
	

	9
	Mawai
	6.00
	6.00
	NIL
	Completed
	

	10
	Leimaram khullen
	6.00
	6.00
	NIL
	Completed
	

	11
	Shiroi
	6.00
	6.00
	NIL
	Completed
	

	12
	Mapum
	6.00
	6.00
	NIL
	Completed
	

	13
	Nambisa
	6.00
	6.00
	NIL
	Completed
	

	14
	Shang shat
	6.00
	6.00
	NIL
	Completed
	

	
	Sub-Total (H)
	84.00 
	84.00 
	
	
	




ix)	Senapati District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance
	Status 
	Name of Agency 

	1
	Makui
	6.00
	6.00
	NIL
	Completed
	DRDA Senapati

	2
	Leimakhong
	6.00
	6.00
	NIL
	Completed
	

	3
	Charoipandongba
	6.00
	6.00
	NIL
	Completed
	

	4
	Chingkhong
	6.00
	6.00
	NIL
	Completed
	

	5
	Willong
	6.00
	6.00
	NIL
	Completed
	

	6
	Maiba
	6.00
	6.00
	NIL
	Completed
	

	7
	Mokon
	6.00
	6.00
	NIL
	Completed
	

	8
	Thayong
	6.00
	6.00
	NIL
	Completed
	

	9
	Island
	6.00
	6.00
	NIL
	Completed
	

	10
	Oklong
	6.00
	6.00
	NIL
	Completed
	

	11
	Liyai
	6.00
	6.00
	NIL
	Completed
	

	12
	Koide
	6.00
	6.00
	NIL
	Completed
	

	13
	Vaisechii
	6.00
	6.00
	NIL
	Completed
	

	14
	Naibet
	6.00
	6.00
	NIL
	Finishing stage
	

	15
	Jangnoi
	6.00
	6.00
	NIL
	Finishing stage 
	

	16
	Rajaimai
	6.00
	6.00
	NIL
	Finishing stage 
	

	17
	Phuba
	6.00
	6.00
	NIL
	Completed
	

	18
	Thingsong Khullen
	6.00
	6.00
	NIL
	Finishing stage 
	

	19
	Purul
	6.00
	6.00
	NIL
	Finishing stage 
	

	
	Sub-Total (I)
	114.00 
	114.00
	
	
	

	GRAND TOTAL (A+B+C+D+E+F+G+H+I)
	600.00
	576.00
	24.00
	
	



B. Repairing of Sub-Centres

i)	Imphal East District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Moirang Kampu
	0.5
	0.5
	Nil
	Completed
	DRDA, IE

	2
	Kshtrigao
	0.5
	0.5
	Nil
	
	

	3
	Mantripukhri
	0.5
	0.5
	Nil
	
	

	4
	Kongba
	0.5
	0.5
	Nil
	
	

	5
	Thambalkhong
	0.5
	0.5
	Nil
	
	

	6
	Keikolduck farm
	0.5
	0.5
	Nil
	
	

	7
	Khurai Sajor
	0.5
	0.5
	Nil
	
	

	
	Sub-Total (A)
	3.50 
	3.50 
	
	
	



ii)	Imphal West District 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Mayang Langjing
	0.5
	0.5
	Nil
	Completed
	DRDA, IW

	2
	Sagolband Lamkhei
	0.5
	0.5
	Nil
	
	

	3
	Khongampat
	0.5
	0.5
	Nil
	
	

	4
	Naoria Pakhanglakpa 
	0.5
	0.5
	Nil
	
	

	5
	Langol Tarung
	0.5
	0.5
	Nil
	
	

	6
	Mongsangai
	0.5
	0.5
	Nil
	
	

	7
	Bomdier
	0.5
	0.25
	0.25
	
	

	8
	Iramsiphai
	0.5
	0.25
	0.25
	
	

	
	Sub-Total (B)
	4.00 
	3.50 
	0.50 
	
	



iii) Thoubal 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Wangjing
	0.5
	0.5
	Nil
	Completed
	MANIDCO

	2
	Salungpham 
	0.5
	0.5
	Nil
	
	

	3
	Teckcham
	0.5
	0.5
	Nil
	
	

	4
	Leirongthel Malom 
	0.5
	0.5
	Nil
	
	

	5
	Thoubal Khunou
	0.5
	0.5
	Nil
	
	

	6
	Wabagai 
	0.5
	0.5
	Nil
	
	

	7
	Waikhong
	0.5
	0.5
	Nil
	
	

	8
	Sangaiyumpham
	0.5
	0.5
	Nil
	
	

	
	Sub-Total (C)
	4.00 
	4.00 
	
	
	


iv) Bishnupur 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Thinungei
	0.5
	0.5
	Nil
	Completed
	DRDA, BPR

	2
	Keinou
	0.5
	0.5
	Nil
	
	

	3
	Maransena
	0.5
	0.5
	Nil
	
	

	4
	Utlou
	0.5
	0.5
	Nil
	
	

	5
	Ishok
	0.5
	0.5
	Nil
	
	

	6
	Tonakangjeibung
	0.5
	0.5
	Nil
	
	

	7
	leimaram
	0.5
	0.5
	Nil
	
	

	
	Sub-Total (D)
	3.50 
	3.50 
	
	
	



v) Churachandpur 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Phailenthang
	0.5
	0.5
	Nil
	Completed
	District Health Mission Society, Churachandpur

	2
	Bungpi
	0.5
	0.5
	Nil
	
	

	3
	Geljang
	0.5
	0.5
	Nil
	
	

	4
	Leisen
	0.5
	0.5
	Nil
	
	

	5
	Songdoh
	0.5
	0.5
	Nil
	
	

	6
	Mualmum
	0.5
	0.5
	Nil
	
	

	7
	Samtuh
	0.5
	0.5
	Nil
	
	

	
	Sub-Total (E)
	3.50 
	3.50 
	
	
	



vi) Tamenglong 

	Sl No. 
	Name of PHSC 
	Estimated Cost 
Rs. in Lakhs 
	Fund released 
Rs. in Lakhs 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Longzang
	0.5
	0.5 
	Nil 
	Completed
	DRDA, TML

	2
	Aben
	0.5
	0.5 
	Nil 
	
	

	3
	Khongshang (Sangrung)
	0.5
	0.5 
	Nil 
	
	

	4
	Kaiphundai 
	0.5
	0.5 
	Nil 
	
	

	5
	Taobam (Irang)
	0.5
	0.5 
	Nil 
	
	

	6
	Taning Zam
	0.5
	0.5 
	Nil 
	
	

	7
	Luangkao
	0.5
	0.5 
	Nil 
	
	

	
	Sub-Total (F)
	3.50 
	3.50 
	Nil 
	
	











vii) Ukhrul 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Toloi
	0.5
	0.5
	Nil
	Completed
	DRDA, Ukhrul

	2
	Kachai
	0.5
	0.5
	Nil
	
	

	3
	Kangkhei Khullen
	0.5
	0.5
	Nil
	
	

	4
	Shiroei
	0.5
	0.5
	Nil
	
	

	5
	Nungbi
	0.5
	0.5
	Nil
	
	

	6
	Nambisha
	0.5
	0.5
	Nil
	
	

	7
	Shingkap 
	0.5
	0.5
	Nil
	
	

	
	Sub-Total (G)
	3.50 
	3.50 
	
	
	



viii) Senapati 

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Pudunamei
	0.5
	0.5
	Nil
	Completed
	DRDA, SPT

	2
	Tungjoy
	0.5
	0.5
	Nil
	Completed
	

	3
	Lairouching
	0.5
	0.5
	Nil
	Completed
	

	4
	Keithelmanbi
	0.5
	0.5
	Nil
	Completed
	

	5
	Maram-Khullen
	0.5
	0.5
	Nil
	Completed
	

	6
	Ramlong
	0.5
	0.25
	0.25
	Completed
	

	7
	T. Khullen
	0.5
	0.25
	0.25
	Completed
	

	8
	Lungphou
	0.5
	0.5
	Nil
	Completed
	

	9
	Thingbu Khunou
	0.5
	0.25
	0.25
	Completed
	

	
	Sub-Total (H)
	4.50 
	3.75 
	0.75 
	
	

	GRAND TOTAL (A+B+C+D+E+F+G+H)
	30.00
	28.75
	1.25
	
	




C.   Up-gradation of PHC to 24x7 PHCs

i)	Imphal East District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Heingnag 
	5.8
	5.8
	Nil
	Completed
	DRDA, Imphal East

	2
	Borobekra 
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (A)
	11.6 
	11.6 
	
	
	









ii)	Imphal West District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Mekola 
	5.8
	5.8
	Nil
	Completed
	DRDA, Imphal West

	2
	Khumbong
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (B)
	11.60
	11.60
	
	
	


iii)	Thoubal District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Leishangthem
	5.8
	5.8
	Nil
	Completed
	MANIDCO

	2
	Hiyanglam
	5.8
	5.8
	Nil
	
	

	3
	Lilong 
	5.8
	5.8
	Nil
	Completed
	

	
	Sub-Total (C)
	17.40
	17.40
	
	
	



iv)	Bishnupur District 

	. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Kumbi
	5.8
	5.8
	Nil
	Completed
	DRDA Bishnupur

	2
	Ningthoukhong
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (D)
	11.60
	11.60
	
	
	



v)	Churachandpur District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Saikot 
	5.8
	5.8
	Nil
	Completed
	DHMS, Churachandpur

	2
	Sagang
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (E)
	11.6
	11.6
	
	
	



vi)	Tamenglong District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Noney
	5.8
	4.9 
	0.9 
	Completed
	DRDA Tamenglong

	2
	Tamei
	5.8
	4.9 
	0.9 
	
	

	
	Sub-TotaRl (F)
	11.6
	9.8
	1.8
	
	







vii)	Ukhrul District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Somdal
	5.8
	5.8
	Nil
	Completed
	DRDA Ukhrul

	2
	Lambui
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (G)
	11.6
	11.6
	
	
	



viii)	Chandel District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Chapikarong
	5.8
	5.8
	Nil
	Completed
	DRDA Chandel

	2
	Machi
	5.8
	5.8
	Nil
	
	

	3
	Tengsoupal
	5.8
	5.8
	Nil
	
	

	
	Sub-Total (H)
	17.40
	17.40
	
	
	



ix)	Senapati District 

	Sl No. 
	Name of PHC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1
	Maram
	5.8
	5.8
	Nil
	Completed
	DRDA Senapati

	2
	Paomata
	5.8
	2.90
	2.90
	
	

	
	Sub-Total (I)
	11.6
	8.70
	2.90
	
	

	Grand Total (A+B+C+D+ E+F+G+I) Rs.
	116.00
	111.30
	4.70
	
	



D.   Upgradation of Sub-Centre to Urban Health Centres

	Sl No. 
	Name of PHSC 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	            Imphal East District 

	1
	Kshtergao
	9.0
	9.0
	Nil
	Completed
	DRDA Imphal East

	            Thoubal District 

	1
	Thoubal Haokha 
	9.0
	9.0
	Nil
	Completed
	MANIDCO

	            Churachandpur District 

	1
	Thingkhangphai
	9.0
	9.0
	Nil
	Completed
	DHMS, CCpur

	            Senapati District 

	1
	Karong
	9.0
	9.0
	Nil
	Completed
	DRDA Senapati

	GRAND TOTAL Rs
	36.00
	36.00
	NIL
	
	





STATUS OF CIVIL WORKS TAKEN UP DURING 2007-2008

1	Financial Status during the year 2007-2008
	Sl. No.
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	1
	Up-gradation of District Hospital (Phase-I)
	02
	137.58
	137.58
	00
	Work entrusted to MDS

	2
	Up-gradation of CHC to IPHS Level (Phase-I)
	13
	279.528
	260.48
	19.048
	Work entrusted to DHMS

	3
	Up-gradation of CHC to IPHS Level (Phase-II)
	07
	205.398
	205.398
	00
	Work entrusted to MDS

	4
	Repairing of PHC
	14
	42.00
	42.00
	00
	Work entrusted to DHMS

	5
	Repairing of Staff Quarter
	28
	56.00
	56.00
	00
	

	6
	Repairing of Sub-Centre	
	60
	30.00
	21.25
	8.75
	

	7
	Up-gradation of Sub-Centre to Urban Health Centre
	04
	36.00
	36.00
	00
	

	Total Rs.
	786.506
	758.708
	27.798
	

	UC PENDING NILL



1.1	Physical Status during the year 2007-2008
	Sl. No.
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	1
	Up-gradation of District Hospital (Phase-I)
	02
	02
	00
	

	2
	Up-gradation of CHC to IPHS Level (Phase-I)
	13
	12
	01
	OT of CHC Parbung is not completed

	3
	Up-gradation of CHC to IPHS Level (Phase-II)
	07
	07
	00
	

	4
	Repairing of PHC
	14
	14
	00
	

	5
	Repairing of Staff Quarter
	28
	28
	00
	

	6
	Repairing of Sub-Centre	
	60
	60
	00
	

	7
	Up-gradation of Sub-Centre to Urban Health Centre
	04
	04
	00
	




DISTRICT WISE ALLOCATION – 
	Sl. No.
	District
	Up-gradation of District Hospital (Phase-I)
	Up-gradation of CHC to IPHS Level (Phase-I)
	Up-gradation of CHC to IPHS Level (Phase-II)
	Repairing of PHC
	Repairing of Staff Quarter
	Up-gradation of Sub-Centre to UHC
	Repair of PHSC 

	1
	Imphal East
	0
	1
	1
	2
	4
	2
	8 

	2
	Imphal West
	0
	2
	2
	2
	4
	1
	8 

	3
	Thoubal
	0
	3
	1
	2
	4
	1
	9 

	4
	Bishnupur
	1
	2
	1
	2
	4
	0
	7 

	5
	Churachandpur
	1
	1
	0
	2
	4
	0
	8 

	6
	Chandel
	0
	0
	0
	0
	0
	0
	- 

	7
	Tamenglong
	0
	1
	1
	1
	2
	0
	8 

	8
	Ukhrul
	0
	1
	1
	1
	2
	0
	6 

	9
	Senapati
	0
	2
	1
	2
	4
	0
	6 

	Total 
	2 
	13 
	8 
	14 
	28 
	4 
	60 


1.   Detailed Physical and Financial progress of the works

A. Up-gradation of District Hospitals (Phase-I)

	Sl No. 
	Name of Work 
	Qty. 
	Estimated Cost 
Rs. in Lakhs 
	Fund released 
Rs. in Lakhs 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Bishnupur District 

	1 
	Extension of 20 Bedded ward 
	1 
	50,21,603.00 
	50,21,603.00 
	Nil
	Completed
	MDS 

	2 
	Const. of Toilet Complex 
	2 
	8,86,600.00 
	8,86,600.00 
	Nil
	Completed
	

	3 
	Const. of Septic Tank 
	2 
	1,99,082.00 
	1,99,082.00 
	Nil
	Completed
	

	4 
	Const. of t-IV Qtrs. 
	2 
	27,69,974.00 
	27,69,974.00 
	Nil
	Completed
	

	5 
	Const. of T-III Qtrs. 
	1 
	9,99,742 
	9,99,742 
	Nil
	Completed
	

	Sub-Total Rs. 
	98,76,821.00 
	
	
	
	

	
Churachandpur District 


	1 
	Const. of Bio-Medical waste management pit 
	1 
	2,49,923.00 
	2,49,923.00 
	Nil
	Completed
	MDS 

	2 
	Const. of Toilet Complex 
	2 
	8,86,600.00 
	8,86,600.00 
	Nil
	Completed
	

	3 
	Const. of Septic Tank 
	2 
	1,99,082.00 
	1,99,082.00 
	Nil
	Completed
	

	4 
	Const. of elevated plate with underground tank 
	1 
	5,99,997.00 
	5,99,997.00 
	Nil
	Completed
	

	5 
	Const. of T-II Qtrs. 
	3 
	19,45,386.00 
	19,45,386.00 
	Nil
	Completed
	

	Total
	38,80,998.00
	38,80,998.0
	
	
	



	TOTAL SANCTION AMOUNT  = Rs. 137.58 lakhs
	FUND RELEASED	         = Rs. 137.58 lakhs

2.  Up-gradation of CHCs to IPHS Level (Phase-I)

i)	Imphal East District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Sagolmang 
	Construction of toilet
	3.94
	3.94
	Nil
	Completed
	DRDA Imphal East

	
	Extension of OPD Block
	10.86
	10.86
	Nil
	Completed
	






ii)	Imphal West District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Sekmai 
	Extension of OT  Block 
	9.3
	9.3
	Nil
	Completed
	DRDA Imphal West through Distt. Mission Society, Imphal West

	
	Extension of Labour Room
	6.75
	6.75
	Nil
	Completed
	

	
	Construction of Toilet 
	3.94
	3.94
	Nil
	Completed
	

	
	Construction of  Ground Sump levated Plate & water supply
	3.00
	3.00
	Nil
	Completed
	

	
	Renovation of existing institutional building
	3.00
	3.00
	Nil
	Completed
	

	
	Extension of OPD Block 
	10.86
	10.86
	Nil
	Completed
	

	
	Construction of Blood  Storage with AC
	2.50
	2.50
	Nil
	Completed
	

	Wangoi
	Construction of toilet
	3.94
	3.94
	Nil
	Completed
	

	
	Renovation of Existing toilet for  Main Building &  special ward
	2.5
	2.5
	Nil
	Completed
	



iii)	Thoubal District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Kakching 
	Construction   of toilet
	3.94
	3.94
	Nil
	Completed
	DCEC- Wing II through DHMS, TBL

	
	Renovation of  Existing toilet
	2.6
	2.6
	Nil
	Completed
	

	
	Extension of  OPD block
	10.86
	10.86
	Nil
	Completed
	

	
	Construction of Pavement
	2.5
	2.5
	Nil
	Completed
	

	Yairipok
	Construction of toilet
	3.94
	3.94
	Nil
	Completed
	

	
	Sump Elevated Plate & Water Supply
	3.00
	3.00
	Nil
	Completed
	

	Heirok 
	Construction of Water Supply & Sanitary  fitting
	3.00
	3.00
	Nil
	Completed
	DCEC- Wing II through DHMS, TBL

	
	Renovation of Type-IV Quarter
	2.00
	2.00
	Nil
	Completed
	

	
	Renovation of  Type-III Quarter
	1.5
	1.5
	Nil
	Completed
	

	
	Renovation of  Type-II Quarters
	1.00
	1.00
	Nil
	Completed
	

	
	Compound Wall
	3.238
	3.238
	Nil
	Completed
	




iv)	Bishnupur District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Moirang 
	Construction of toilet
	3.94
	3.94
	Nil
	Completed
	DRDA BSP through DHMS, BSP

	
	Compound wall
	4.85
	4.85
	Nil
	Completed
	

	
	Renovation of existing toilet 
	2.6
	2.6
	Nil
	Completed
	

	
	Extension of OT
	9.3
	9.3
	Nil
	Completed
	

	
	Construction of Blood Storage with AC
	2.5
	2.5
	Nil
	Completed
	

	
	
	
	
	
	Completed
	

	Nambol 
	Construction of toilet
	3.94
	3.94
	
	Completed
	

	
	Construction of Ground sump elevated plate & water supply
	3.0
	3.0
	Nil
	Completed
	

	
	Renovation of Type-III Quarter 
	1.5
	1.5
	Nil
	Completed
	

	
	Renovation of existing institutional building
	2.0
	2.0
	Nil
	Completed
	



v)	Ukhrul District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Kamjong
	Renovation of existing institutional building
	30
	30
	Nil
	Completed
	DRDA Ukhrul

	
	Construction of ground sump elevated plate & water supply
	3.0
	3.0
	Nil
	Completed
	

	
	Renovation of OT
	2.5
	2.5
	Nil
	Completed
	

	
	Renovation of labour room
	1.5
	1.5
	Nil
	Completed
	

	
	Renovation of toilet
	2.6
	2.6
	Nil
	Completed
	

	
	Renovation of Type-III Quarter 
	1.5
	1.5
	Nil
	Completed
	

	
	Construction of Blood Storage with AC
	2.5
	2.5
	Nil
	Completed
	






vi)	Tamenglong District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Nungba 
	Extension of OPD block
	9.3
	4.65
	4.65
	Completed
	District Health Mission Society, Tamenglong

	
	Construction of toilet
	3.0
	1.5
	1.5
	
	

	
	Construction of ground sump elevated plate & water supply
	3.0
	1.5
	1.5
	
	

	
	Renovation of Type-IV Quarter 
	2.5
	1.25
	1.25
	
	

	
	Renovation of existing institutional building
	2.0
	1.00
	1.00
	
	

	
	Construction of retaining wall
	5.0
	2.5
	2.5
	
	

	
	Construction of Blood Storage with AC
	2.5
	1.25
	1.25
	
	



vii)	Senapati District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Kangpokpi 
	Renovation of OT Block
	3.0
	3.0
	Nil
	Completed
	DRDA Senapati District

	
	Renovation of Labour room 
	2.0
	2.0
	Nil
	
	

	
	Renovation of toilet
	2.6
	2.6
	Nil
	
	

	
	Construction of ground sump elevated plate & water supply
	3.0
	3.0
	Nil
	
	

	
	Renovation of Type-III Quarter 
	1.5
	1.5
	Nil
	
	

	
	Renovation of Type-IV Quarter 
	2.5
	2.5
	Nil
	
	

	
	Extension of OPD Block
	10.86
	10.86
	Nil
	
	

	
	Construction of Blood  Storage with AC
	2.5
	2.5
	Nil
	
	

	Mao
	Renovation of OT Block
	3.0
	3.0
	Nil
	
	

	
	Renovation of Labour room 
	2.0
	2.0
	Nil
	
	

	
	Renovation of toilet
	3.94
	3.94
	Nil
	
	

	
	Construction of ground  sump elevated plate &  water supply
	3.0
	3.0
	Nil
	
	

	
	Renovation of Type-III  Quarter
	1.5
	1.5
	Nil
	
	



	Mao
	Renovation of existing Toilet 
	1.6
	1.6
	Nil
	
	DRDA Senapati District

	
	Renovation of existing institutional building
	2.62
	2.62
	Nil
	
	

	
	Extension of OPD block
	10.26
	10.26
	Nil
	
	

	
	Construction of Blood Storage with AC
	2.5
	2.5
	Nil
	
	



viii)	Churachandpur District 

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	Parbung 
	 Extension of OT Block
	9.3
	4.65
	4.65
	Finishing stage
	MANIDCO 

	
	Extension of Labour Room 
	6.75
	6.75
	Nil
	Completed
	

	
	Construction of toilet
	3.94
	3.94
	Nil
	Completed
	

	
	Renovation of Type-III  Quarter 
	1.5
	0.75
	0.75
	
	

	
	Extension of OPD block
	10.86
	10.86
	Nil
	Completed
	

	
	Construction of Blood Storage with AC
	2.5
	2.5
	Nil
	Completed
	



	TOTAL SANCTION AMOUNT = Rs. 279.528 lakhs
	FUND RELEASED	         = Rs. 260.48 lakhs

3.  Up-gradation of CHCs to IPHS Level (Phase-II)

	Name of CHC 
	Name of Work 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1.  IMPHAL EAST DISTRICT 

	Sagolmang 
	Construction of septic tank for staff quarters - 10 Nos.
	6,74,000.00
	
	
	Completed
	MDS

	
	Construction of plinth protection for staff quarters – 10 nos 
	3,79,600.00
	
	
	Completed
	

	
	Providing IEI for staff quarters and OT and LR
	21,40,000.00
	
	
	Completed
	

	
	Providing IEI for CHC Building
	5,43,400.00
	
	
	Completed
	

	
	Construction of compound wall
	30,02,000.00
	
	
	Completed
	

	
	Land development CHC campus
	10,03,000.00
	
	
	Completed 
	

	
	Construction of ward attached toilet – 2 nos 
	14,77,400.00
	
	
	Completed
	

	2.  IMPHAL WEST DISTRICT 

	Sekmai 
	Construction of 10 bedded ward with attest toilet
	17,55,600.00
	
	
	Completed
	MDS

	3.  THOUBAL DISTRICT 

	Kakching 
	Const. of septic tank for staff Qtrs.(10 nos.)
	6,74,000.00
	
	
	Completed
	MDS

	
	Const. of plinth protection for staff Qtrs.(10 nos)
	3,79,000.00
	
	
	Completed
	MDS

	
	Renovation of staff Qtrs.(4 nos)
	14,40,000.00
	
	
	Completed
	MDS

	
	Providing IEI for staff Qtrs. and O.T & LR
	21,40,000.00
	
	
	Completed
	MDS

	4.  BISHNUPUR DISTRICT 


	Moirang 
	Construction of Toilet Complex at CHC Moirang
	4,50,400.00
	
	
	Completed
	MDS

	
	Construction of Septic Tank for staff Qtrs.(10 nos)
	6,74,000.00
	
	
	Completed
	MDS

	
	Land Dev. for staff qtrs. 
	9,03,000.00
	
	
	Completed
	MDS

	
	Renovation of staff Qtr.
	2,60,000.00
	
	
	Completed
	MDS

	
	Const. of plinth protection for staff Qtrs.(10 nos)
	3,79,600.00
	
	
	Completed
	MDS

	5.  UKHRUL DISTRICT 

	Kamjong 
	Construction of Type-IV Quarter
	14,60,800.00
	
	
	Completed
	MDS

	6.  SENAPATI DISTRICT 

	Mao
	Providing IEI for CHC Building
	5,43,400.00
	
	
	Completed
	MDS

	7.  TAMENTLONG DISTRICT 

	Nungba
	Renovation of Staff Quarter
	2,60,000.00
	
	
	Completed
	MDS



GRAND TOTAL 		Rs. 	2,05,39,800.00 

FUND RELEASED 	Rs. 	2,05,39,800.00 

BALANCE 		Rs. 	       NIL 























4.   Repairing of PHCs

	District 
	Name of Institution 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1. Imphal East
	PHC Andro
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DRDA, IE

	
	PHC Sawombung
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DRDA, IE

	2. Imphal West
	PHC Pheiyeng
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DRDA, IW

	
	PHC Khurkhul 
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DRDA, IW

	3. Thoubal
	PHC Nongpoksekmai
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DECE –II 

	
	PHC Wangoo Laipham
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DECEII 

	4. Bishnupur
	PHC Ningthoukhong 
	3,00,000.00
	3,00,000.00 
	NIL 
	Completed
	DHMS, BPR 

	
	PHC Kumbi 
	3,00,000.00
	3,00,000.00 
	NIL 
	Completed
	DHMS, BPR 

	5. Churachand-pur 
	PHC Thanlon
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DHMS CCPur 

	
	PHC Behiang
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DHMS CCPur 

	6. Senapati
	PHC  Oinam
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DHMS , SPT 

	
	PHC  Tadubi
	3,00,000.00
	3,00,000.00
	NIL
	Completed
	DHMS, SPT 

	7. Ukhrul
	PHC Chingai
	3,00,000.00
	3,00,000.00
	Nill
	Completed
	DHMS Ukhrul

	8. Tamenglongl
	PHC Tousem
	3,00,000.00
	3,00,000.oo
	Nill
	Completed
	DHMS , TML 



	
TOTAL SANCTION AMOUNT = Rs. 42.00 lakhs		FUND RELEASED = Rs.39.00 lakhs





















5. Repairing of Staff Quarter

	District 
	Name of Institution 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1. Imphal East
	PHC Andro (Sq-1)
	2.00
	2.00
	NIL
	Completed
	DRDA, IE 

	
	PHC Sawombung (Sq-1)
	2.00
	2.00
	NIL
	Completed
	DRDA, IE 

	
	CHC Sagolmang (Sq-1)
	2.00
	2.00
	NIL
	Completed
	DRDA, IE 

	
	CHC Jiribam
	2.00
	2.00
	Nil
	Completed
	DRDA, IE 

	2. Imphal West
	PHC Khumbong (Sq-1)
	2.00
	2.00
	NIL
	Completed
	DRDA, IW 

	
	CHC Sekmai (Sq-2)
	4.00
	4.00
	NIL
	Completed
	DRDA, IW 

	
	PHC Pheiyeng (Sq-1)
	2.00
	2.00
	Nil
	Completed
	DECE-II 

	3. Thoubal
	CHC Yairipok (Sq-2)
	4.00
	4.00
	NIL
	Completed
	DECE-II 

	
	CHC Sugnu (Sq-1)
	2.00
	2.00
	NIL
	Completed
	DECE_II 

	
	PHC Wangoo Laipham (Sq-1)
	2.00
	1.00
	NIL
	Completed
	DECE_II 

	4. Bishnupur
	1 No. of Type-IV Qtr. of District Hospital 
	2.00 
	2.00 
	NIL 
	Completed
	DHMS , BPR 

	
	3 Nos. of T-III Qtrs. Dst. 
	6.00 
	6.00 
	NIL 
	Completed
	

	5. Churachand-pur
	Type-III, PHC Thanlon & Singhat
Type-IV, PHC Thanlon & Singhat
	8.00
	8.00
	Nill
	Completed
	PWD

	6. Senapati
	Staff quarter of PHC Tadubi
	2.00
	1.00
	1.00
	Completed
	DHMS , SPT 


	
	Staff quarter of PHC Paomata
	2.00
	1.00
	1.00
	
	

	
	Staff quarter of 
C HC  Kangpokpi
	2.00
	1.00
	1.00
	
	

	
	Staff quarter of PHC Maram
	2.00
	1.00
	1.00
	
	

	7. Ukhrul
	Staff Quarter – 2 (2  Nos of CMO Qtrs)
	4.00
	4.oo
	Nil
	Completed
	DHMS, Ukhrul 

	8. Tamenglong
	Staff Quarter – 2
	4.00
	4.00
	Nill
	Completed
	DHMS, TML 




	TOTAL SANCTION AMOUNT = Rs. 56.00 lakhs


	FUND RELEASED	         = Rs.51.00 lakhs






6. Repairing of Sub-Centre

	District 
	Name of Institution 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1. Imphal East
	Chanam Sandrok
	0.50
	0.50
	NIL
	Completed
	DRDA, Imphal Ease

	
	Keirao Wangkhem
	0.50
	0.50
	NIL
	
	

	
	Urup Salanpham
	0.50
	0.50
	NIL
	
	

	
	Top Chingtha
	0.50
	0.50
	NIL
	
	

	
	Moirang Purel
	0.50
	0.50
	NIL
	
	

	
	Sekta
	0.50
	0.50
	NIL
	
	

	
	Achanbigei
	0.50
	0.50
	NIL
	
	

	
	Luwangsangbam 
	0.50
	0.50
	NIL
	
	

	2. Imphal West
	Weisel Mapal
	0.50
	0.50
	0.00
	Completed
	DRDA IMPHAL WEST

	
	Hiyangthang
	0.50
	0.50
	0.00
	
	

	
	Khanam Bazar
	0.50
	0.50
	0.00
	
	

	
	Maklang
	0.50
	0.50
	0.00
	
	

	
	Phumlou
	0.50
	0.50
	0.00
	
	

	
	Nongchup Kameng
	0.50
	0.5
	0.00
	
	

	
	Shamushang
	0.50
	0.5
	0.00
	
	

	
	Kabi Thangtek
	0.50
	0.5
	0.00
	
	

	3. Thoubal
	Ukhongsang
	0.50
	0.5
	0.00
	Completed
	

	
	Keirak Kangjeibung
	0.50
	0.5
	0.25
	
	

	
	Thongam
	0.50
	0.5
	0.25
	
	

	
	Tekcham
	0.50
	0.5
	0.25
	
	

	
	Athokpam
	0.50
	0.5
	0.25
	
	

	
	Irong Thokchom 
	0.50
	0.5
	0.25
	
	

	
	Heibong Makhong 
	0.50
	0.5
	0.25
	
	

	
	Arong Tera 
	0.50
	0.5
	0.25
	
	

	
	Tentha
	0.50
	0.5
	0.25
	
	

	4. Bishnupur
	Kairang PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	0.50

	
	Keibul Lamjao PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Ithai PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Wangoo PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Kwakta PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Khordak PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Naran Sheina PHSC 
	0.50 
	0.50 
	NIL 
	Completed
	







	5. Churachand-pur
	Koite
	0.50 
	0.50 
	NIL 
	Completed
	DHMS, CCP

	
	Tuining 
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Shanting
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Pearson
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Zezow
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Mata
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Tuilaphai
	0.50 
	0.50 
	NIL 
	Completed
	

	
	Mission Compound
	0.50 
	0.50 
	NIL 
	Completed
	

	6. Senapati
	K Koireng
	0.50
	0.50
	NIL 
	Completed
	DHMS, Spt 

	
	Yangkhullen
	0.50
	0.50
	NIL 
	Completed
	

	
	Gangpikon
	0.50
	0.50
	NIL 
	Completed
	

	
	Khongbal tangkhul
	0.50
	0.50
	NIL 
	Completed
	

	
	T Khullen
	0.50
	0.50
	NIL 
	Completed
	

	
	Wainem
	0.50
	0.50
	NIL 
	Completed
	

	7. Ukhrul
	Poi
	0.50
	0.50
	Nil
	Completed
	DHMS, Ukl

	
	T Hundung
	0.50
	0.50
	Nil
	Completed
	

	
	Pushing
	0.50
	0.50
	Nil
	Completed
	

	
	Chahong
	0.50
	0.50
	Nil
	Completed
	

	
	Tongnou
	0.50
	0.50
	Nil
	Completed
	

	
	Sorde
	0.50
	0.50
	Nil
	Completed
	

	8. Tamenglong
	Namtiram
	0.50
	0.50
	Nil
	Completed
	DHMS, Tml 

	
	Abungching
	0.50
	0.50
	Nil
	Completed
	

	
	Longpi
	0.50
	0.50
	Nil
	Completed
	

	
	Dollang
	0.50
	0.50
	Nil
	Completed
	

	
	Kabonram
	0.50
	0.50
	Nil
	Completed
	

	
	Nrenglong
	0.50
	0.50
	Nil
	Completed
	

	
	Akhui
	0.50
	0.50
	Nil
	Completed
	

	
	Dailong
	0.50
	0.50
	Nil
	Completed
	




TOTAL SANCTION AMOUNT = Rs. 30.00 lakhs
	FUND RELEASED	         = Rs. 21.25 lakhs








7. Up-gradation of Sub-Centre to Urban Health Centre
	District 
	Name of Institution 
	Estimated cost (in lacs) 
	Fund released (in lacs) 
	Balance 
Rs. in Lakhs 
	Status 
	Name of Agency 

	1. Imphal East
	PHSC Mantripukhri 
	9.00
	9.00
	NIL
	Completed
	DRDA IE 

	
	PHSC Ningom Thongjao 
	9.00
	9.00
	NIL
	
	

	2. Imphal West
	PHSC Mongsangei
	9.00
	9.00
	NIL
	Completed
	DRDA IW 

	3. Thoubal
	PHSC Sangai 
Yumpham
	9.00
	9.00
	NIL
	Completed
	DHMS, Tbl 



	TOTAL SANCTION AMOUNT = Rs. 36.00 lakhs
	FUND RELEASED	         = Rs. 36.00 lakhs






















WORKS TAKEN UP UNDER NRHM DURING 2008-2009

1.	Civil works implemented during 2008-2009 Financial 
	Serial
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	A
	Up-gradation of District Hospitals  (Phase-II)
	2
	252.68
	226.08
	26.60
	Work entrusted to MDS

	B
	Construction of PHCs with Barrack Type Quarters
	2
	365.25
	365.25
	00
	

	C
	Contraction of Sub-Centres
	38
	627.15
	561.85
	65.3
	

	D
	Up-gradation of PHC to 24x7 PHCs
	18
	215.65
	196.83
	18.82
	

	F
	Repairing of Sub-Centres
	45
	22.50
	22.50
	00
	DHMS

	Total Rs.
	1483.23
	1372.51
	110.72
	

	UC PENDING 3,15,913.00 ONLY FROM MDS



1.1	Physical Status during the year 2008-2009
	Serial
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	A
	Up-gradation of District Hospitals  (Phase-II)
	02
	01
	01
	Qtrs. & OPD of DH CCP not completed

	B
	Construction of PHCs with Barrack Type Quarters
	02
	02
	02
	

	C
	Contraction of Sub-Centres
	38
	27
	11
	T Hundung & Laiwangma not started & remaining others are at finishing stage

	D
	Up-gradation of PHC to 24x7 PHCs
	16
	04
	12
	Chingai, Kasom Khullen, Wangoo Laipham & Kakching Khunou are not started

	F
	Repairing of Sub-Centres
	45
	45
	00
	



District-wise allocation 2008-09
	Sl. No. 
	District 
	Up-gradation of DH (Phase – II) 
	Const of PHC with BTQ 
	Const of Sub-Center 
	Up-gradation of PHC to 24X7 
	Repair of Sub-Centre 

	1 
	IE 
	- 
	1
	5 
	2 
	2 

	2 
	IW 
	- 
	- 
	4 
	2 
	2 

	3 
	TBL 
	- 
	- 
	3 
	2 
	3 

	4 
	BPR 
	1 
	- 
	3 
	2 
	4 

	5 
	CCP 
	1 
	- 
	5 
	2 
	8 

	6 
	CDL 
	- 
	1 
	3 
	- 
	5 

	7 
	TML 
	- 
	- 
	5 
	2 
	7 

	8 
	UKL 
	- 
	- 
	5 
	2 
	6 

	9 
	SPT 
	- 
	- 
	5 
	2 
	8 

	Total 
	2 
	2 
	38 
	16 
	45 


1.  	Detailed Physical and Financial progress of the works 

WORKS TAKEN UP UNDER NRHM DURING 2008-09
Up-gradation of District Hospitals (Phase-II) 

	Sl No. 
	Name of Work 
	Qnty. 
	Estimated Cost 
Rs. in Lakhs 
	Fund released 
Rs. in Lakhs 
	Balance 
Rs. in Lakhs 
	Progress 

	Bishnupur District 

	1
	Const. of G+1 Single Block type-III Qtrs
	1
	50,24,816.00
	84,83,963.00
	9,42,862.00
	Completed

	3 
	Const. of type-II Qtrs.
	3
	19,45,380.00
	
	
	Taken over

	4 
	Const. of Compound fencing
	1
	16,44,227.00
	
	
	Taken over

	5 
	Repairing of O.T. Block
	1
	8,12,402.00
	
	
	Taken over

	Sub-Total Rs. 
	94,26,825.00
	84,83,963.00
	9,42,862.00
	





	Sl No. 
	Name of Work 
	Qnty. 
	Estimated Cost 
Rs. In Lakhs 
	Fund released 
Rs. In Lakhs 
	Balance 
Rs. In Lakhs 
	Progress 
	Name of Agency 

	Churachandpur District 

	1 
	Const. of Twin double storey type-IV Qtrs.
	1
	
90,89,587.00

31,79,029.00
	61,34,308.00
*

58,48,632.00
**
	
	Finishing stage
	MDS 

	2 
	Const. of twin single storey type-III Qtrs
	1
	
	
	
	
	

	
	Sub-Total
	1,22,68,616.0
	1,19,82,940.00
	2,85,676.00
	
	

	3 
	Repairing of O.P.D Block
	1
	35,72,893.00
	21,41,285.00
	1431608.00
	80% completed 
	

	
	Grand-Total Rs. 
	15841509.00
	1,41,24,225.00
	17,17,284.00
	Process 
	



*	Amount released before changing
**	Amount released after changing

2. Construction of PHCs with 2 Barrack Type Quarters
	Sl. No. 
	Name of Work 
	Estimated Cost 
(Rs. In lacs) 
	Fund released 
(Rs. In lacs) 
	Balance 
(Rs. In lacs) 
	Status 
	Name of Agency 

	1 
	Construction of PHC Kakwa with 2 Barrack Type Quarters 
	18262693.00 
	18262693.00 
	NIL 
	Completed
	MDS 

	2 
	Construction of PHC Moreh with 2 Barrack Type Quarters 
	18262693.00 
	18262693.00 
	NIL
	Inaugurated by Hon. Minister
	

	
	
	36525386.00 
	36525386.00 
	NIL
	
	







Up-gradation of PHC to 24x7

	Sl. No. 
	District 
	Name of PHC 
	Estimated cost 
	Fund released 
	Balance 
	Status 

	1 
	Imphal East 
	PHC Akampat 
	13.17 
	11.85
	1.317 
	Taken over

	
	
	PHC Sawombung 
	13.17 
	11.85
	1.317 
	Finishing stage

	
	
	PHC Lamlai
	NIL
	NIL
	0.00
	Finishing stage

	2 
	Imphal West 
	PHC Khurkhul 
	13.17 
	11.85
	1.317 
	Finishing stage

	
	
	PHC Mayang Imphal 
	13.90 
	12.51
	1.39
	Finishing stage

	3 
	Thoubal 
	PHC Wangoo Laipham 
	13.17 
	11.85
	1.317
	Not Started

	
	
	PHC Kakching Khunou 
	13.17 
	11.85
	1.317
	Not Started

	4 
	Bishnupur 
	PHC Leimapokpam 
	13.17 
	11.85
	1.317
	Finishing stage

	
	
	PHC Thanga 
	13.41 
	12.07
	1.34
	Finishing stage

	5 
	Churachandpur 
	PHC Sinzwal 
	13.66 
	12.3
	1.36
	Finishing stage

	
	
	PHC Singhat 
	13.66 
	12.3
	1.36
	Finishing stage

	6 
	Senapati 
	PHC Saikhul 
	13.66 
	12.3
	1.36
	Report awaited

	
	
	PHC Motbung 
	13.66 
	12.3
	1.36
	Finishing stage

	7 
	Ukhrul 
	PHC Chingai 
	13.66 
	6.83 
	6.83 
	Not started

	
	
	PHC Kasom Khullen 
	13.66 
	6.83 
	6.83 
	Not started

	8 
	Tamenglong 
	PHC Khoupum 
	13.66 
	12.3
	1.36
	Finishing stage

	
	
	PHC Oinamlong 
	13.66 
	12.3
	1.36
	Finishing stage

	9
	   Chandel
	PHC Moreh
	NIL
	NIL
	0.00
	

	Total Rs. 
	215.65 
	196.83
	18.82
	














LIST OF 38 NOS. OF PHSCs TO BE CONSTRUCTED THROUGH 
MDS DURING 2008-09

	Sl. No. 
	District 
	Name of PHSC 
	Estimated cost 
	Fund released 
	Balance 
	Status 

	1 
	Imphal East 
	Sangaipat 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Heinoumakhong 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Khurai Laiwangma
	15.79 
	11.84
	3.95
	Finishing stage

	
	
	Minuthong 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Khurai Heikru Makhong 
	15.79 
	14.21
	1.579 
	Completed

	2 
	Imphal West 
	Bengoon 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Uchiwa 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Mutum Phibou 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Chirai 
	15.79 
	14.21
	1.579 
	Completed

	3 
	Thoubal 
	Oinam Sawombung 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Phoudel Keirembi 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Khekman 
	15.79 
	14.21
	1.579 
	Completed

	4 
	Bishnupur 
	Nachou 
	15.79 
	14.21
	1.579 
	Completed

	
	
	Tronglaobi 
	15.79 
	14.21
	1.579 
	Completed 

	
	
	Kha Thinungei 
	15.79 
	14.21
	1.579 
	Completed 

	5 
	Senapati 
	Tobungmei 
	16.96 
	15.264
	1.696
	Finishing stage

	
	
	Solitokho 
	16.96 
	15.264
	1.696
	Completed

	
	
	Khamsom 
	16.96 
	15.264
	1.696
	Completed

	
	
	Kotlen 
	16.96 
	15.264
	1.696
	Plinth level

	
	
	Parasian 
	16.96 
	15.264
	1.696
	Plinth level

	6 
	Churachandpur 
	Ukha Lokha 
	16.96 
	15.264
	1.696
	Completed

	
	
	Paruachawn 
	16.96 
	15.264
	1.696
	Finishing stage

	
	
	I. Kheigjang 
	16.96 
	15.264
	1.696
	Completed

	
	
	Leisan 
	16.96 
	15.264
	1.696
	Completed

	
	
	Lamjang 
	16.96 
	15.264
	1.696
	Completed




	7. 
	Tamenglong 
	Akhui 
	16.96 
	15.264
	1.696
	Completed

	
	
	Dollang 
	16.96 
	15.264
	1.696
	Completed

	
	
	Nagaching 
	16.96 
	15.264
	1.696
	Completed

	
	
	Nungkao 
	16.96 
	15.264
	1.696
	Completed

	
	
	Longkaiphun 
	16.96 
	15.264
	1.696
	Finishing stage

	8. 
	Chandel 
	Sajik Tampak 
	16.96 
	15.264
	1.696
	Completed

	
	
	T. Bongmol 
	16.96 
	15.264
	1.696
	Reported Complete by MDS

	
	
	Parum  Tampak 
	16.96 
	15.264
	1.696
	

	9. 
	Ukhrul 
	Tolloi 
	16.96 
	15.264
	1.696
	Finishing stage

	
	
	Shingcha 
	16.96 
	15.264
	1.696
	Completed

	
	
	Ningthi 
	16.96 
	15.264
	1.696
	Finishing stage

	
	
	Patbung 
	16.96 
	15.264
	1.696
	Completed

	
	
	T. Hundung 
	16.96 
	15.264
	1.696
	Plinth level

	
	TOTAL RS. 
	627.150
	561.852
	65.298
	































Repairing of 45 Nos. of Sub-Centres

	Sl. No. 
	District 
	Name of PHSC 
	Estimated cost 
	Fund released 
	Balance 
	Status 

	1
	Imphal West
	1
	Ningombam
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Kamong
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	1.00
	1.00
	
	

	2
	Imphal East
	1
	Uchekon Leikon
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Irilbung
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	1.00
	1.00
	
	

	3
	Thoubal
	1
	Phundrei
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Langathel
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Chandrakhong
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	1.50
	1.50
	
	

	4
	Bishnupur
	1
	Tona Kangjeibung
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Ishok
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Leimaram
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Thinungei
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	2.00
	2.00
	
	

	5
	Ukhrul
	1
	Sanakeithel
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Kachai
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Lamlangate
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Awang Kasom
	0.50
	0.50
	NIL
	Completed

	
	
	5
	Jesami
	0.50
	0.50
	NIL
	Completed

	
	
	6
	Kangkum
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	3.00
	3.00
	
	

	6
	Chandel
	1
	Sonzang
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Leibi
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Saivom
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Rilram
	0.50
	0.50
	NIL
	Completed

	
	
	5
	Unopat
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	2.50
	2.50
	
	

	7
	Churachandpur
	1
	Charoikhullen
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Tinsuong
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Pherzawl
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Lungthulien
	0.50
	0.50
	NIL
	Completed

	
	
	5
	Tuaitengphai
	0.50
	0.50
	NIL
	Completed

	
	
	6
	Khaukual
	0.50
	0.50
	NIL
	Completed

	
	
	7
	Thingkangphai
	0.50
	0.50
	NIL
	Completed

	
	
	8
	Milongmun
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	4.00
	4.00
	
	

	8
	Senapati
	1
	Dolang Khunou
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Thangal Sarunbg
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Lhunjang
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Utonglok
	0.50
	0.50
	NIL
	Completed

	
	
	5
	Thonglang
	0.50
	0.50
	NIL
	Completed

	
	
	6
	Salam Patong
	0.50
	0.50
	NIL
	Completed

	
	
	7
	Makhan Centre
	0.50
	0.50
	NIL
	Completed

	
	
	8
	Sajaoba
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	4.00
	4.00
	
	

	9
	Tamenglong
	1
	Nungkao
	0.50
	0.50
	NIL
	Completed

	
	
	2
	Nreglong
	0.50
	0.50
	NIL
	Completed

	
	
	3
	Khongsnag
	0.50
	0.50
	NIL
	Completed

	
	
	4
	Longkaiphun
	0.50
	0.50
	NIL
	Completed

	
	
	5
	Lenglong
	0.50
	0.50
	NIL
	Completed

	
	
	6
	Nungleiband
	0.50
	0.50
	NIL
	Completed

	
	
	7
	Taningjam
	0.50
	0.50
	NIL
	Completed

	TOTAL Rs.
	3.50
	3.50
	
	


Civil works taken up in 2009-10

1.	Civil works implemented during 2009-2010 Financial 
	Serial
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	A
	Up-gradation of CHC
	3
	660.03
	330.15
	330.015
	

	B
	Construction of PHC (IB)
	8
	528.60
	449.31
	79.29
	

	C
	Construction of BTQ for PHC
	2
	140.57
	126.52
	14.05
	

	D
	Improvement of  RHFWTC
	1
	5.00
	5.00
	0
	

	E
	Construction of PHC Compound Wall
	2
	12.00
	12.00
	0
	

	F
	Construction of PHSC
	1
	16.96
	15.27
	1.69
	

	G
	Renovation of OT&LR
	11
	75.09
	75.09
	0
	

	H
	Supplementary works
	24
	348.74
	174.37
	174.37
	

	
	1786.99
	1187.71
	599.415
	

	UC PENDING NIL


							
1.1	Physical Status during the year 2009-2010
	Serial
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	A
	Up-gradation of CHC
	03
	00
	03
	CHC Sagolmang is differed & Heirok & Sugnu at finishing stage

	B
	Construction of PHC (Inst)
	08
	06
	02
	

	C
	Construction of BTQ for PHC
	02
	02
	00
	

	D
	Improvement of  RHFWTC
	01
	01
	00
	

	E
	Construction of PHC Compound Wall
	02
	02
	00
	

	F
	Construction of PHSC
	01
	01
	00
	

	G
	Renovation of OT&LR
	11
	02
	08
	06 works are not started




District-wise allocation for 2009-10

	Sl. No. 
	District 
	CHC up-gradation 
	Const of IB of PHC 
	Const of BTQ of PHC 
	Improvement of Trg centre 
	Const of Compound wall 
	Construction of Sub Centre
	Renovation of OT LR

	1 
	IE 
	1 
	- 
	- 
	1 
	- 
	-
	1

	2 
	IW 
	- 
	- 
	- 
	- 
	2 
	-
	1

	3 
	BPR 
	- 
	- 
	1 
	- 
	- 
	-
	1

	4 
	TBL 
	2 
	- 
	- 
	- 
	- 
	-
	2

	5 
	CCP 
	- 
	2 
	1
	- 
	- 
	1
	1

	6 
	CDL 
	- 
	2 
	- 
	- 
	- 
	-
	1

	7 
	TML 
	- 
	- 
	- 
	- 
	- 
	-
	1

	8 
	UKL 
	- 
	2 
	- 
	- 
	- 
	-
	2

	9 
	SPT 
	- 
	2 
	- 
	- 
	- 
	-
	1

	Total
	03
	08
	02
	01
	02
	01
	11



1.	Up-gradation of CHC 

	Sl. No.
	Dist
	Name of CHC
	PIP approved amount
(Rs. in lakh)
	Fund released
	Remarks

	1 
	IE 
	Sagolmang 
a. Construction of 2main gates 
b. Construction of concrete internal approach road
c. Earth filing in water-logging area
d. Full electrification of campus
e. Lying water pipe from Iril river to CHC-Pond
f. Making the CHC Pond a Sanitary Pond with retaining walls
g. Repairing of 2 Nos. of Type-IV quarters
h. Completion of Compound Wall fencing (35Mts.)
i. Construction of Barrack Type quarter (twine)
j. Construction of internal drainage system
	151.31 
	75.655
	CHC Sagolmang is upgraded to District Hospital, hence work is differed.

	2 
	Thoubal 
	Heirok (Construction of IPD Block)
	254.36 
	127.18
	Roof level

	3 
	Thoubal 
	Sugnu (Construction of IPD Block)
	254.36 
	127.18
	Roof level

	Total 
	660.03 
	330.015
	



2.	Construction of PHC (IB)

	Sl. No. 
	Dist 
	Name of PHC 
	Approved amount 
	Fund released
	Agency

	1
	CCP
	Patpuimum (IB) 
	Rs.    66,07,531.00 
	59,46,778.00
	Completed

	
	
	Singhat (IB)
	Rs.    66,07,531.00
	59,46,778.00
	Completed

	3
	Ukhrul
	Khangkhui Khullen (IB)
	Rs.    66,07,531.00
	33,03,765.50
	Roof level

	4
	UKL
	Phungyar (IB) 
	Rs.    66,07,531.00
	59,46,778.00
	Completed

	5
	SPT
	T. Waichong (IB) 
	Rs.    66,07,531.00
	59,46,778.00
	Finishing stage

	6
	SPT
	Saparmeina (IB) 
	Rs.    66,07,531.00
	59,46,778.00
	Completed

	7
	BPR
	Kumbi (IB) 
	Rs.    66,07,531.00
	59,46,778.00
	Completed

	8
	IE
	Yaingangpokpi (IB) 
	Rs.    66,07,531.00
	59,46,778.00
	Completed

	Total 
	Rs. 5,28,60,248.00 
	4,49,31,211.50
	



2(a).	Construction of BTQ

	Sl. No. 
	Dist 
	Name of PHC 
	Approved amount 
	Fund released
	Agency

	1
	CCP
	PHC Singhat (BTQ)
	Rs.  70,28,965.00
	63,26,068.50
	Completed

	7
	BPR
	PHC Kumbi (BTQ) 
	Rs.  70,28,965.00
	63,26,068.50
	Completed

	Total 
	Rs. 1,40,57,930.00 
	1,26,52,137.00
	



3. Improvement of RHFWTC

	Sl. No.
	District
	Name of Trg. Centre
	PIP approved Amount  (Rs. in lakh)
	Fund released
	Progress

	1 
	IE 
	RHFWTC 
	6.50
	6.50
	Completed

	2
	IW
	PHC Mekola
Compound wall
	6.00
	6.00
	Completed

	3
	IW
	PHC Khumbong
Compound wall
	6.00
	6.00
	Completed




5. Deposited to MDS 50% of following works for

    Construction of PHSC Building

	Sl. No 
	Dist 
	Name of PHC 
	Estimated cost
	Fund released
	Progress

	1 
	CDL 
	PHSC Komlathabi 
	16,96,572.00
	15,26,915.00
	Completed 





6. Repairing of OT and LR of FRUS

	Sl. No.
	District
	Name of PHC
	Estimated cost
	Fund released
	Remarks

	1
	Tamenglong
	District Hospital
	72,732.00
	72,732.00
	Report complete yet to be verified

	2
	Ukhrul
	District Hospital
	14,66,927.00
	14,66,927.00
	Completed

	3
	Thoubal
	District Hospital
	3,57,596.00
	3,57,596.00
	Only small part of roof and ceiling is repaired

	4
	Senapati
	District Hospital
	13,22,615.00
	13,22,615.00
	Report complete yet to be verified

	5
	Churachandpur
	District Hospital
	14,06,662.00
	14,06,662.00
	Not Started

	6
	Chandel
	District Hospital
	72,732.00
	72,732.00
	Not Started

	7
	Bishnupur
	District Hospital
	3,57,596.00
	3,57,596.00
	Completed

	
	
	CHC Moirang
	14,26,461.00
	14,26,461.00
	Not Started

	8
	Thoubal
	CHC Kakching
	2,75,560.00
	2,75,560.00
	Not Started

	9
	Imphal West
	CHC Wangoi
	4,75,251.00
	4,75,251.00
	Not Started

	10
	Imphal East
	CHC Sagolmang
	2,75,660.00
	2,75,660.00
	Not Started

	Total (Rs)
	75,09,792.00
	75,09,792.00
	





SUPPLIMENTARY CIVIL WORK

	UKHRUL DISTRICT

	Sl. No.
	Name of Health Institution
	Name of works
	Estimated cost
	Fund release
	Balance

	1
	PHC Somdal
	I.B. (Renovation)
	Rs
	2068694.00
	1,034,347.00 
	1,034,347.00 

	2
	-do-
	Compound wall with Iron Gate
	Rs
	988066.00
	 494,033.00 
	 494,033.00 

	3
	District Hospital
	Construction of Garage
	Rs
	947836.00
	 473,918.00 
	 473,918.00 

	4
	-do-
	Compound wall (Left out portion
	Rs
	2070127.00
	1,035,064.00 
	1,035,063.00 

	5
	-do-
	Land development
	Rs
	807400.00
	 403,700.00 
	 403,700.00 

	SUB-TOTAL
	RS
	6882123.00
	3,441,062.00 
	3,441,061.00 

	CHURACHANDPUR DISTRICT

	1
	PHC Saikot
	I.B. (Renovation)
	Rs
	1091111.00
	  545,555.00 
	  545,555.00 

	2
	-do-
	Compound wall with Iron Gate
	Rs
	2170996.00
	1,085,498.00 
	1,085,498.00 

	3
	-do-
	B.T.Q. (Construction)
	Rs
	7108481.00
	3,554,241.00 
	3,554,240.00 

	4
	District Hospital
	Construction of Garage
	Rs
	947836.00
	473,918.00 
	473,918.00 

	
	
	Solar power shed
	Rs
	272102.00
	136,051.00 
	136,051.00 

	SUB-TOTAL
	Rs
	11590526.00
	5,795,263.00 
	5,795,263.00 

	CHANDEL DISTRICT

	1
	24/7 PHC Machi
	I.B. (Major repairing)
	Rs
	1091111.00
	545,555.00 
	545,556.00 

	2
	-do-
	Construction of generator shed
	Rs
	272102.00
	 136,051.00 
	 136,051.00 

	3
	PHC Chakpikarong
	Water supply system (overhead tank, ground sump and pipe line)
	Rs
	1109244.00
	554,622.00 
	554,622.00 

	4
	PHSC Unaopat
	Renovation
	Rs
	1134755.00
	567,378.00 
	567,377.00 

	5
	District Hospital
	Construction of generator shed
	Rs
	272102.00
	  136,051.00 
	  136,051.00 

	6
	-do-
	Construction of Garage (2 nos) @Rs. 9.48 lacs
	Rs
	1895672.00
	 947,836.00 
	 947,836.00 

	SUB-TOTAL
	Rs
	5774986.00
	2,887,493.00 
	2,887,493.00 

	SENAPATI DISTRICT

	1
	CHC Mao
	O.T. (Renovation)
	Rs
	1426461.00
	713,231.00
	713,229.00

	2
	CHC Kangpokpi
	L.R. (Renovation)
	Rs
	1322615.00
	661,307.00
	661,308.00

	3
	-do-
	O.T. (Renovation)
	Rs
	1406662.00
	703,331.00
	703,331.00

	4
	PHC Paomata
	I.B. (Renovation)
	Rs
	1466927.00
	733,463.00
	733,464.00

	5
	District Hospital
	Const. of Garage
	Rs
	947836.00
	473,918.00
	473,918.00

	6
	PHC Maram
	Compound wall
	Rs
	988066.00
	494,033.00
	494,033.00

	7
	-do-
	Const. of Gen. Shed
	Rs
	272102.00
	136,051.00
	136,051.00

	8
	-do-
	Const. of T-IV Qtr.
	Rs
	2796000.00
	1,398,000.00
	1,398,000.00

	
	
	SUB-TOTAL
	Rs
	10626669.00
	5,313,334.00
	5,313,334.00

	GRAND TOTAL
	Rs
	34874304.00
	17,437,152.00
	17,437,152.00





STATUS OF CIVIL WORKS 2010-11

2. Civil works implemented during 2010-2011 Financial 

	Serial
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	A
	Upgradation of CHCs to IPHS
	4
	292.29
	129.50
	162.79
	MDS

	B
	Sub-Centres – Additional fund
	50
	150.00
	96.00
	54.00
	DHMS

	C
	Construction of IB of PHCs
	5
	367.08
	328.96
	38.12
	MDS

	
	Construction of BTQ of PHCs
	14
	898.80
	695.156
	203.644
	

	D
	Construction of Buildingless relocated Sub-Centres
	11
	235.84
	182.88
	52.96
	

	E
	Dispensary Renovation
	3
	35.49
	9.442
	26.048
	

	F
	Setting of mini training centre at BPR, TBL,UKL,CDL, CCP, SPT & TML
	7
	140.00
	86.00
	54.00
	

	G
	Upgradation of 6 DH to FRUs/Operationalisation of FRUs
	9
	12.51
	0
	12.51
	

	H
	Construction of incinerator
	5
	78.58
	39.28
	39.30
	

	Total Rs.
	2210.59
	1567.218
	643.372
	

	UC PENDING Rs. 2,39,02,021.80 ONLY FROM MDS



1.1	Physical Status during the year 2010-2011

	Serial
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	A
	Upgradation of CHCs to IPHS
	4
	01
	03
	

	B
	Sub-Centres – Additional fund
	50
	04
	46
	

	C
	Construction of IB of PHCs
	05
	04
	01
	

	
	Construction of BTQ of PHCs
	14
	10
	04
	

	D
	Construction of Buildingless relocated Sub-Centres
	11
	08
	02
	

	E
	Dispensary Renovation
	3
	01
	02
	Estimate for Leprosy Hospital is not finalized 

	F
	Setting of mini training centre at BPR, TBL,UKL,CDL, CCP, SPT & TML
	7
	02
	06
	BBR & UKL are completed

	G
	Upgradation of 6 DH to FRUs/Operationalisation of FRUs
	9
	03
	06
	Estimates for 7 works are not submitted

	H
	Construction of incinerator
	5
	00
	05
	Estimate not finalized













Detail extra pages for Barrack Type Quarter (BTQ) and Institutional Building (IB)

Construction of Barrack Type Quarter (BTQ)

	Sl. No
	Activity
	Estimated cost
(in lakhs)
	Sanctioned Amount & Date
(in lakhs)
	Status

	1
	Construction of BTQ at CHC-Yairipok (TBL)
	71.08
	0
	Finishing stage

	2
	Construction of BTQ at Hiyanglam PHC (TBL)
	71.08
	35.54
	Finishing stage

	3
	Construction of BTQ at Keirou Makting PHC (IE)
	71.08
	63.972
	Completed

	4
	Construction of BTQ at Lilong PHC (TBL)
	71.08
	63.97
	

	5
	Construction of BTQ at Thanlon PHC (CCP)
	73.08
	65.772
	Completed

	6
	Construction of BTQ  at N. Sekmai PHC (TBL)
	71.08
	63.972
	Completed

	7
	Construction of BTQ at Phayeng PHC (IW)
	71.08
	71.08
	Completed

	8
	One Type IV Staff Qtr (PHC, Mekola)
	28.58
	25.70
	Completed

	9
	One Type II Staff Qtr (PHC, Mekola)
	15.26
	13.73
	

	10
	Construction of BTQ (PHC, Khurukal)
	71.08
	35.54
	Finishing stage

	11
	Construction of BTQ (PHC, Lamlei)
	71.08
	63.97
	Completed

	12
	Construction of BTQ (PHC Kakching Khunou)
	71.08
	63.97
	Completed

	13
	Construction of BTQ (Wangoo Laipham)
	71.08
	63.97
	Completed

	14
	Construction of BTQ (PHC Chingai)
	71.08
	63.97
	Finishing stage

	
	TOTAL Rs.
	898.80
	695.156
	



Construction of Institutional Building (IB)	

	Sl. No
	Activity
	Estimated cost
(in lakhs)
	Sanctioned Amount & Date
(in lakhs)
	Status

	1
	Construction of IB at Keirou Makting PHC (IE)
	73.14
	65.826
	Completed

	2
	Construction of IB at Lambui PHC (UKL)
	73.86
	65.772
	Completed

	3
	Construction of IB at Maphaou Kuki PHC (SPT)
	73.08
	65.772
	Finishing stage

	4
	Construction of IB at N. Sekmai PHC (TBL)
	73.14
	65.826
	Completed

	5
	Construction of IB for PHC Laii (SPT)
	73.86
	65.772
	Completed

	
	TOTAL Rs.
	367.08
	328.968
	









	Sl. No
	FMR Code
	Activity
	Estimated cost
(in lakhs)
	Sanctioned Amount & Date
(in lakhs)
	Status

	1.
	B3.1.2
	Upgradation of CHCs to IPHS - 50% Released

	
	
	Construction of BTQ at CHC-Yairipok (TBL)
	Amount reflected in previous page
	Finishing stage

	
	
	Construction of Patient Toilet for CHC-Yairipok (TBL)
	11.12
	0
	Completed

	
	
	Land Development for Sekmai CHC (IW)
	22.17
	0
	On progress

	
	
	Construction of IPD Building for CHC Sekmai (IW)
	259
	129.50
	Ground floor completed

	Total
	292.29
	129.50
	

	2.
	B5.2.1
	Construction of IB & BTQ of PHCs

	
	
	90% Released

	
	
	Construction of BTQ at Hiyanglam PHC (TBL)
	71.08
	35.54
	Finishing stage

	
	
	90% Released
	0
	0
	

	
	
	Construction of BTQ & IB at Keirou Makting PHC (IE)
	144.94
	130.46
	Completed

	
	
	Construction of BTQ at Lilong PHC (TBL)
	71.08
	63.97
	Completed

	
	
	Construction of IB at Lambui PHC (UKL)
	73.86
	65.772
	Completed

	
	
	Construction of BTQ at Thanlon PHC (CCP)
	73.08
	65.772
	Completed

	
	
	Construction of IB at Maphaou Kuki PHC (SPT)
	73.08
	65.772
	Finishing stage

	
	
	Construction of BTQ & IB at N. Sekmai PHC (TBL)
	144.94
	130.446
	Completed

	
	
	Construction of IB for PHC Laii (SPT)
	73.86
	65.772
	Completed

	
	
	Construction of BTQ at PHC Andro
	71.08
	63.97
	

	
	
	100% Released

	
	
	Construction of BTQ at Phayeng PHC (IW)
	71.08
	71.08
	Completed

	
	
	Total
	868.08
	758.554
	

	3.
	B5.3.2
	Construction of Buildingless relocated Sub-Centres - 50% Released

	
	
	Construction of SC Khabeisoi (IE)
	21.44
	20.00
	Completed

	
	
	Construction of SC Pheijaleitong (IE)
	21.44
	20.00
	Completed

	
	
	Construction of SC Litanpokpi (IE)
	21.44
	20.00
	Completed

	
	
	Construction of SC Keibi Taretkhul (IE)
	21.44
	20.00
	Completed

	
	
	Construction of SC Iregbam (TBL)
	21.44
	10.72
	Finishing stage

	4.
	B5.3.2
	Construction of SC New Lamka (CCP)
	21.44
	20.00
	Completed

	
	
	Construction of SC Sainoujang Village (CCP)
	21.44
	10.72
	Completed

	
	
	Construction of SC Laii Shrirafii (SPT)
	21.44
	10.72
	Finishing stage

	
	
	Construction of SC Mapao Christian (SPT)
	21.44
	10.72
	Finishing stage

	
	
	Construction of SC Tuisomjang (SPT)
	21.44
	20.00
	Completed

	
	
	Construction of SC Paraolon (CDL)
	21.44
	20.00
	Completed

	
	
	Total
	235.84
	182.88
	

	5
	B5.5
	Dispensary Renovation-

	
	
	50% Released

	
	
	Renovation and up gradation of Conference Hall, Family Welfare (IW)
	10.49
	9.44
	Completed

	
	
	0% Released

	
	
	Renovation/Repairing of Wards of Leprosy Hospital (IE)
	15.00
	Estimates not finalized
	

	
	
	Repairing of Drainage System of Leprosy Hospital (IE)
	10.00
	
	

	
	
	Total
	35.49
	
	

	50% Released

	6.
	B5.7.2
	Setting of mini training centre at BPR, TBL,UKL,CDL, CCP, SPT & TML
	140.00
	86.00
	BPR, UKL & TBL are Completed others Estimates approved

	
	
	Total
	140.00
	
	

	7.
	A.9.2.1
	Upgradation of 6 DH to FRUs/Operationalisation of FRUs

	
	
	50% Released

	
	
	 Retaining wall for District Hospital/TML 
	12.54
	6.27
	Completed

	
	
	Const. of Laundry Room at DH, CCP
Const. of Kitchen Room at DH, CCP
Const. of MR Store Rooms at DH, CCP
	11.00
10.00
11.00
	9.90
9.00
9.90
	Completed
Completed
Completed

	
	
	0% Released

	
	
	Construction of Fencing at DH, BPR
	45.00
	
	Estimate not submitted

	
	
	Extension of   Labour Room  with Toilet facility at DH, UKL
Construction of warehouse/store at DH, UKL
	
10.00

15.00
	
	Estimate not submitted but completed

	
	
	Renovation of OT for District Hospital, CDL Construction of Pucca Fencing at DH, CDL
	
15.00

15.00
	
	Estimate not submitted but completed

	
	
	Total
	144.56
	
	

	8.
	A.9.2.2
	Major Civil Works for Operationalisation of 24 X PHCs

	
	
	50% Released

	
	
	One Type IV Staff Qtr (PHC, Mekola)
	Amount reflected in previous page
	Completed

	
	
	One Type II Staff Qtr (PHC, Mekola)
	
	

	
	
	Construction of BTQ (PHC, Khurukal)
	
	Finishing stage

	
	
	Construction of BTQ (PHC, Lamlei)
	
	Completed

	
	
	Construction of Fencing (PHC Kumbi)
	12.51
	Estimates approved
	Completed

	
	
	90% Released

	
	
	Construction of BTQ (PHC Kakching Khunou)
	Amount reflected in previous page
	Completed

	
	
	Construction of BTQ (Wangoo Laipham)
	
	Completed

	
	
	Construction of BTQ (PHC Chingai)
	
	Finishing stage

	
	
	Total
	
	
	

	
	
	Operationalisation IMEP at Health Facilities

	00% Released

	9
	A9.3.3
	Construction of Incinerator at UKL
	15.04
	7.52
	Estimate not finalized

	
	
	Construction of Incinerator at CDL
	15.04
	7.52
	

	
	
	Construction of Incinerator at CCP
	18.42
	9.21
	

	
	
	Construction of Incinerator at SPT
	15.04
	7.52
	

	
	
	Construction of Incinerator at TML
	15.04
	7.52
	

	Total
	78.58
	39.29
	



























STATUS OF CIVIL WORKS 2011-12

1.	Civil works implemented during 2011-2012 Financial 

	Serial
	Name of Work
	Total No.
	Total Cost
	Fund Released
	Balance
	Remarks

	
	
	
	(Rs. In Lacs)
	

	A
	Construction of 16 Nos. of PHSC
	16
	320.32
	192.16
	128.16
	MDS

	B
	Sub-Centre Additional Fund
	50
	150.00
	75.00
	75.00
	DHMS

	Total Rs.
	470.32
	267.16
	203.16
	



1.1	Physical Status during the year 2011-2012

	Serial
	Name of Work
	Target
	Achievement
	Short fall
	Remarks

	A
	Construction of 16 Nos. of PHSC
	16
	01
	15
	MoU Signed

	B
	Sub-Centre Additional Fund
	50
	00
	50
	Under process































Construction of 16 Nos. of PHSC

	Sl. No.
	District
	Name of Health Institute
	Estimated cost
	Fund released
	Balance
	Remarks

	1
	Imphal West
	PHSC Heikrujam
	20.02
	18.01
	2.01
	Completed

	2
	
	PHSC Komlakhong
	20.02
	10.01
	10.01
	Finishing stage

	3
	
	PHSC Sangaiprou
	20.02
	18.01
	2.01
	Completed

	4
	
	PHSC Kameng
	20.02
	18.01
	2.01
	Completed

	5
	Thoubal
	PHSC Lisamlok
	20.02
	10.01
	10.01
	Plinth level

	6
	
	PHSC Irong Khunou
	20.02
	10.01
	10.01
	Plinth level

	7
	
	PHSC Thoubal Wangmataba
	20.02
	10.01
	10.01
	Roof level

	8
	
	PHSC Thoubal Khunou
	20.02
	18.01
	2.01
	Roof level

	9
	
	PHSC Chabok Kabui
	20.02
	10.01
	10.01
	Plinth level

	10
	
	PHSC Salungpham
	20.02
	10.01
	10.01
	Finishing stage

	11
	
	PHSC Tekcham
	20.02
	10.01
	10.01
	Finishing stage

	12
	Bishnupur
	PHSC Khoijuman Khullen
	20.02
	10.01
	10.01
	Plinth level

	13
	
	PHSC Wangoo Sandangkhong
	20.02
	10.01
	10.01
	Completed

	14
	
	PHSC Saiton
	20.02
	10.01
	10.01
	Plinth level

	15
	
	PHSC Pombikhok Tangjeng
	20.02
	10.01
	10.01
	Plinth level

	16
	
	PHSC Moirang Khunou
	20.02
	10.01
	10.01
	Plinth level

	Total Rs.
	320.32
	192.16
	128.16
	




Repairing of 50 Nos. of PHSC

Total Fund – 150 lakhs and FUND RELEASED Rs. 75 lakhs.
















STATUS OF NRHM CIVIL WORK 2006-07 to 2011-12

	Sl. No.
	Items
	Target
	Achievement
	Shortfall

	1
	Construction of PHSC
	166
	126
	40

	2
	Construction of PHC IB
	15
	12
	03

	3
	Construction of BTQ
	18
	14
	04

	4
	Construction of IPD Block of CHC
	03
	00
	03

	5
	Up-gradation of 24x7
	36
	24
	12

	6
	Up-gradation of Urban Health Centre
	08
	08
	00

	
	
	246
	184
	62




DETAILS OF THE SHORTFALL

	Sl. No.
	Institution 
	Yeas
	Shortfall
	Remarks

	1
	Construction of PHSC
	2006-07
	14
	

	
	
	2008-09
	11
	

	
	
	2009-10
	00
	

	
	
	2010-11
	02
	

	
	
	2011-12
	12
	

	TOTAL
	39
	

	2
	Construction of IB for PHC 
	2009-10
	02
	

	
	
	2010-11
	01
	

	TOTAL
	03
	

	3
	Construction of BTQ
	2010-11
	04
	

	4
	Construction of IPD block for CHC
	2009-10
	02
	

	
	
	2010-11
	01
	

	TOTAL
	03
	

	5
	Up-gradation of 27x7 PHCs
	2008-09
	12
	




FINANCIAL STATUS OF NRHM CIVIL WORKS

	Sl. No.
	Year
	Estimated cost
	Fund released
	Balance

	1
	2006-07
	782.00
	752.05
	29.95

	2
	2007-08
	786.506
	758.708
	27.798

	3
	2008-09
	1483.23
	1372.51
	110.72

	4
	2009-10
	1786.99
	1187.71
	599.415

	5
	2010-11
	2210.59
	1567.00
	643.37

	6
	2011-12
	470.32
	267.16
	203.16

	TOTAL RS.
	7519.636
	5905.138
	1614.413




