



TENTATIVE PLAN FOR DISTRICT MOBILE MEDICAL CAMPS.

Imphal East
(2014-2015)

MAY, 2014				
SL	Venue	Date	Centre	Block
1	Yangpi	14/5/2014	AKampat PHC	Keirao Bitra
2.	Ucheckon Khunou	15/5/2014	AKampat PHC	
3.	Dhobi lampak. Kongba	16/5/2014	AKampat PHC	
4	Paibiya pandit Leikai	17/5/2014	AKampat PHC	
5	Pukhao Naharup , Ereima community Hall	19/5/2014	Sagolmang CHC	Sawombung
6	Waiton Puthiba Community Hall	20/5/2014		
7	Khabeisoi Primary School	21/5/2014		
8	.Kalika Tangkham	22/5/2014		
9	Achanbigai awang Leikai	23/5/2014	Heingang PHC	
10	Andro Machengpat	26/5/2014	Andro PHC	Keirao Bitra
11	Andro laopaochum	27/5/2014	Andro PHC	
12	Andro Leitanpekpham	28/5/2014	Andro PHC	
13	Andro champra Leikai	29/5/2014	Andro PHC	
14	Andro Kharam Leikai	30/5/2014	Andro PHC	
15	Ngariyen Muslim	31/5/2014	Andro PHC	

JUNE, 2014				
SL	Venue	Date	Centre	Block
1	Changamdabi Sagollou	2/6/2014	Yambem PHC	Keirao Bitra
2.	Yambem Mathak Leikai	4/6/2014	Yambem PHC	
3.	Ningthounai Makha	6/6/2014	Yambem PHC	
4	Ningthounai chingya	7/6/2014	Yambem PHC	
5	Changamdabi Mathak Sangai Ching	9/6/2014	Yambem PHC	
6	Maibakhul	11/6/2014	Heingang PHC	Sawombung
7	Sekta	12/6/2014	Sawombung PHC	
8	Keibi	13/6/2014		
9	Moirangkampu	16/6/2014		
10	Kanghuchingching	18/6/2014	Lamlai PHC	
11	Laikhong	19/6/2014	Nongpok keithelmanbi PHC	Keirao Bitra
12	Nongbram Makha LEIKAI	20/6/2014		
13	Yairipok Nongpok Keithel	21/6/2014		
14	Nungbram Awang LEIKAI	23/6/2014		

15	Kamuching	24/6/2014		Keirao Bitra
16	Chalou Mayai Leikai	25/6/2014	Lamlai PHC	Sawombung
17	Nongpok Kakching	26/6/2014		
18	Gwaltabi	27/6/2014		
19	Thamna[pokpi	28/6/2014	Yainganpokpi PHC	
20	Sabungkhok Khunjao	30/6/2014		

JULY,2014				
SL	Venue	Date	Centre	Block
1	Naharup Mayai Leikai	1/7/2014	Akapat PHC	Keirao Bitra
2.	Thongbijrou (Muslim)	3/7/2014		
3.	Naharup Makha pat	5/7/2014		
4	Bashikhong Wangkhei Loumanbi Mamang Leikai	7/7/2014	Bashikhong PHC	
5	Bashikhong Kongba Irong	9/7/2014		
6	Arapti Mayai Leikai	11/7/2014		
7	Thongju part II, Pichu Lampak	21/7/2014		
8	Waithou Chiru	23/7/2014		
9	Urup Khunou	24/7/2014		
10	Kiyamgei oinam Loukon	25/7/2014		
11	Litanpokpi	26/7/2014		
12	Tiger Camps Sadhugram	28/7/2014		
13	Uyumpok Nungshum	30/7/2014		
14	Heingang Awang Leikai part II	31/7/2014	Heingang PHC	

AUGUST,2014

SL.	Venue	Date	Centre	Block
1.	Thiyam Konjin	1/8/2014	Bashikhong PHC	Keirao Bitra
2.	Bashikhong Kitana Panung	4/8/2014		Keirao Bitra
3.	Bashikhong Torban Leikai	6/8/2014		Keirao Bitra
4.	Bashikhong Kojipat Mapal	8/8/2014		Keirao Bitra
5.	Kiyamngei Shantipur (Isolated area)	11/8/2014		Keirao Bitra
6.	Ningomthongjao Shayom Leirak	12/8/2014		Keirao Bitra
7.	Koirou Thongju Part II	14/8/2014		Keirao Bitra
8.	Thongju Makha Leikai	16/8/2014		Keirao Bitra
9.	Kiyamgei	19/8/2014		Keirao Bitra
10.	Kiyamgei Heibung Makhong	21/8/2014		Keirao Bitra
11.	.Dolaithabi	23/8/2014	Sagolmang CHC	Sawombung
12.	Yumnam Patlou	25/8/2014		
13	Khabam Heibong Makhong	28/8/2014	Heingang PHC	
14	Keibi Khumuda	29/8/2014	Sawombung PHC	
15	Keibi Khumuda	30/8/2014		

SEPTEMBER,2014

SL.	Venue	Centre	Date	Block
1.	Kiyamgei khoirom Leikai	Keirao Makting PHC	1/9/2014	Keirao Bitra
2.	Thiyam Makha Warok Leikai		3/9/2014	
3.	Kiyamgei Muslim Mayai Leikai		5/9/2014	
4.	Arapti Awang Leikai		6/9/2014	
5.	Kiyamgei Makha Leikai		8/9/2014	
6.	Bamon Kampu Khabam		10/9/2014	
7.	Keirao Makting Menjor Inghol		12/9/2014	
8.	Urup Kangthak		15/9/2014	
9.	Khanarok		17/9/2014	
10.	Nungaipokpi		19/9/2014	
11.	Seijang Makha leikai	Yaingangpokpi PHC	20/9/2014	Sawombung
12.	Pangei Eshikha	SagolmangCHC	22/9/2014	
13.	Sinam		24/9/2014	
14.	Wairi		26/9/2014	
15.	Kairang Muslim Umang leikai	Heingang PHC	27/9/2014	
16.	Keibi Heikak Mapal Makha leikai	Sawombung PHC	29/9/2014	

October,2014

Sl. No.	Venue	Date	Centre	Block
1.	Ningthounai Makha	1/10/2014	PHC Yambem	Keirao Bitra
2.	Yambem Khunou(Hilly Areas)	3/10/2014		
3.	Top Juge Mamang	4/10/2014		
4.	Top Laimanai Thongkhong	7/10/2014		
5.	Tulihal Moirangthem Leikai	9/10/2014		
6.	Tulihal Toupokpi Khunou	13/10/2014		
7.	Torungthel	15/10/2014	PHC Andro	
8.	Angtha	17/10/2014		
9.	Kiyamgei Muslim Awang Lk	18/10/2014	PHC Bashikhong	
10.	Arapti Mamang Lk.	20/10/2014		
11.	Nongpok Heirok	22/10/2014	Lamlai PHC	Sawombung
12.	Okshu	24/10/2014		
13.	Sunurok	27/10/2014	Yaingangpokpi PHC	
14.	Sajor Leikai	31/10/2014	Sagolmang CHC	

November,2014

Sl. No.	Venue	Date	Centre	Block
1.	Waithou Chiroo/Thiyam	3/11/2014	PHC Bashikhong	Keirao Bitra
2.	Langdum Mamang Lk.	5/11/2014	PHC Keirao makting	
3.	Keirao Meitei/Bitra Lk.	7/11/2014		
4.	Bamon Kampu	10/11/2014		
5.	Tulihal Yairipok	14/11/2014	PHC Yambem	
6.	Nugaipokpi	15/11/2014		
7.	Nongpok Keithelmanbi	17/11/2014	PHC Nongpok Keithelmanbi	
8.	Sanapat	19/11/2014		
9.	Sandang Sengba Maring	21/11/2014		
10.	Kiyamgei Muslim	22/11/2014	PHC Bashikhong	
11.	Sanasabi	24/11/2014	Yaingangpokpi PHC	Sawombung
12.	Phurju	26/11/2014	Sagolmang CHC	
13.	Khomidok Mamang Leikai	28/11/2014		
14.	Khabeisoi Maning Leikai	29/11/2014		

December,2014

Sl. No.	Venue	Date	Centre	Block
1.	Kiyamgei Khagi	1/12/2014	PHC Bashikhong	Keirao Bitra
2.	Andro Khuman Lk.	3/12/2014	PHC Andro	
3.	Andro Khuman	5/12/2014		
4.	Andro Lamthalbung	6/12/2014		
5.	Andro Uchol	8/12/2014		
6.	Torongthel	10/12/2014		
7.	Angtha Mayai Lk.	15/12/2014		
8.	Angtha Sagoltongba	17/12/2014		
9.	Yairipok Poiroukhonjil Mayai	19/12/2014		
10.	Poiroukhonjil Awang Lk.	20/12/2014		
11.	Ngairangbam	22/12/2014		Sagolmang CHC
12.	pangei Maning Leikai	24/12/2014		
13.	Pangei Yangdon	26/12/2014		

14.	Mongjam	27/12/2014	Heingang PHC	
15.	Kairang Muslim Awang Leikai	29/12/2014		
16.	Loushangkhong Awang Leikai	30/12/2014	Sawombung	

January,2015

Sl. No.	Venue	Date	Centre	Block	
1.	Tulihal Tampakpi	1/1/2015	PHC Andro	Keirao Bitra	
2.	Lemba Khun	3/1/2015			
3.	Poiroutonba	5/1/2015			
4.	Huikap Mayai Lk.	7/1/2015			
5.	Khergao Nashikhong	9/1/2015	PHC Akampat	Keirao Bitra	
6.	Sinjamei Wangma Kshetri Lk.	12/1/2015			
7.	Kshetri Lk. Mongkhang Lambi	14/1/2015			
8.	Khongman manjil nandeibam	16/1/2015			
9.	Khongman Pt-I	17/1/2015			
10.	Khongman Pt-V	19/1/2015			
11.	Khundrakpam Mayai Leikai	21/1/2015	Sagolmang CHC		Sawombung
12.	tangkham Mayai Leikai	23/1/2015			
13.	Luwangsangbam mayai Leikai	27/1/2015	Heingang PHC		
14.	Ahallup mayai Leikai	29/1/2015			
15.	Takhel Makha Mahadeva	31/1/2015	Sawombung PHC		

February,2015

Sl. No.	Venue	Date	Centre	Block
1.	Thambalkhong Mamang Lk.	2/2/2015	PHC Akampat	Keirao Bitra
2.	Waroiching	4/2/2015		
3.	Khergao Sabal Awang Lk.	6/2/2015		
4.	Kshetri bengoan Top heirok	7/2/2015		
5.	Yanbi (Remote areas)	9/2/2015		
6.	Kshetri Chandam Lk.	11/2/2015		
7.	Kshetri Bengoon Mayai Lk.	12/2/2015		
8.	Kshetri Awang Lk.	16/2/2015		
9.	Kshetri Mayai Lk.	18/2/2015		
10.	Keikhu Mayai Lk.	20/2/2015		
11.	Morok Hingkhoh	21/2/2015	Sagolmang CHC	Sawombung
12.	Morok Hingkhoh	23/2/2015		
13.	Tangkham Kalika	25/2/2015		

14.	Uyumpok Mamang Leikai	27/2/2015		
15.	Nagaching	28/2/2015	Heingang PHC	

March,2015

Sl. No.	Venue	Date	Centre	Block
1.	Khergao Awang Lk.	2/3/2015	PHC Akampat	Keirao Bitra
2.	Thambalkhong sabal Lk.	4/3/2015		
3.	Kongba Laishram Lk.	6/3/2015		
4.	Wangkhei Thambalkhong	7/3/2015		
5.	Kongpal Mutum Lk.	9/3/2015		
6.	Kongpal Naoroibam Lk.	11/3/2015		
7.	Takhok Mapal Awang	13/3/2015		
8.	Ucheckon Khunou	14/3/2015		
9.	Ucheckon Takhok Mapal	16/3/2015		
10.	Kongba Makha Nandeibam Lk	18/3/2015		
11.	Haotal	20/3/2015	Sagolmang CHC	Sawombung
12.	Waiton Makha Leikai	21/3/2015		
13.	Pukhao Laiphram	23/3/2015		
14.	Luwangsangbam Matai	25/3/2015	Heingang PHC	
15.	Heingang Makha Leikai	27/3/2015		
16.	Nungoi Mayai Leikai	28/3/2015	Sawombung PHC	
17.	Pourabi Makha Leikai	30/3/2015		
18.	Moiranpurel	31/3/2015	Lamlai PHC	
19.	Nongpok Heiropk	2/4/2015		
20.	Sabungkhok Khunou	4/4/2015	Yaingangpokpi PHC	

Total No .of MMU camps : 174

The above listed tentative annual plan may be change on any inconvenient circumstances of the Society/IE